- .

ED_005173_00000034-00001



ED_005173_00000034-00002



ED_005173_00000034-00003



ED_005173_00000034-00004



ED_005173_00000034-00005



ED_005173_00000034-00006



ED_005173_00000034-00007



ED_005173_00000034-00008



ED_005173_00000034-00009



ED_005173_00000034-00010



ED_005173_00000034-00011



.

ED_005173_00000034-00012



2/26/2009

Yes

Yes

9502015
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1/23/2018

8/1/2019

No

No
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30/2018 - 9.42 ug/L
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10/22/2018: Plans and specifications for arsenic treatment system complete and under review by DDW staff.
Construction Application submitted to DFA. 7/1/2018 - No change in status. 4/1/2018 - No change in status.
1/23/2018 - Compliance Order 01-02-16R-002-A1 was issued amending the original order. Requires final plans and
specs be submitted to the District Office by July 1, 2018. Also requires the system to come into compliance with the
arsenic standard by August 1, 2019. 11/1/2017 - DDW staff met with PECSD staff and the engineer during
negotiations for the location of the treament plant building. DFA finally approved loan funding for the planning
project. The engineer and PECSD agreed on the location of the treatment plant building on a lot adjacent to the Fire
Hall owned by the District, and design is 50% complete. Environmental work is currently being performed and
discussions with the County to established correct zoning is underway. Arsenic RAA at the compliance sampling
point has been just under the MCL during both 202017 and 3Q02017. 8/1/2017 - Alternatives analysis indicated
placement of the treatment system in an existing building or on an adjacent lot that must be purchased. Decision will
be made in August 2017. DDW staff met with PECSD twice, once at a board meeting to address the alternatives
analysis and the other to meet with the USFS to determine if simply changing the tank location to a site closer to the
community and placing the treatment plant aside the tank would be feasible. The extra cost of the new tank and
removal of the old tank, and the additional 1-1.5 years of time required to revise the Special Use Permit, eliminated
this alternative from consideration. CA DFA funding agreement has not been issued and PECSD will not contract the
engineering consultant until funds are available. Planning funds are expected to be available soon, but no schedule has
been proposed by DFA. 5/1/2017 - Final pilot study results indicated the iron is colloidal in nature and the engineer
proposed a waiver for complying with the iron SMCL. Plumas Eureka CSD and the engineer requested a meeting the
week of 5/1/2017 to discuss the potential for the waiver or additional treatment requirements. Discussions are
continuing with the county to alter zoning of a potential treatment plant site. 3/1/2017 - Plumas Eureka CSD found
during the pilot study that arsenic can be removed to below the MCL by coagulation/filtration; however, the iron
concentration remained over the secondary limits. Redding DDW authorized additional bench-scale testing to refine
the treatment design. The owners of the intended property has not granted expansion of the site, but has offered a
separate property to house the treatment plant. PECSD has submitted a schedule for completion of the design for
November 2017, and both DFA rand DDW representatives have approved the schedule. 11/1/2016 - Plumas Eureka
CSD submitted a feasibility study for the planning loan project on October 28, 2016 that is currently under DDW review.
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Did the system meet the July 1, 2018 deadline to submit final plans and specs?
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EPA-SSAP
{Yes/No)

Yes
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11/4/2016

Yes

Yes

0905009
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5/4/2017

no

no
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10/2018 - 0.020 mg/L
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4/22/2018: New operators are looking at how different
operational protocols for well affects arsenic. Samples results
for last two guarters are signifcantly lower than in past: 1804 -
6.6 ug/lL and 1901 - 8.1 ug/l. They are also sampling
downstream of greensand plant to see if there is signifcant
removal of arsenic with varying chiorine levels. 10/26/2018:
WS hired new contract operator/eng. consultant to evaluate
issues (arsenic, GWUDI well, DBPs, Fe/Mn} and identify course
of action. DDW will be meeting with system and new
consultant in Nov. 2018 to discuss path forward. Plan to self-
fund 8/8/2018: WS met with District to discuss multiple
complex issues (GWUDI well, THMs) in addition to the arsenic.
WS is interviewing consultants to develop a comprehensive
solution to all of these issues. 3/30/2018: Water systems
continues to evaluate options to RTC with arsenic MCL, in
conjunction with addressing other violations of primary MClLs.
1/30/2018: WS is evaluating a new media in manganese
removal plant to see if it can be optimized for both manganese
and arsenic removal.7/31/2017: WS is evaluating best combo
of alternatives - replace one well, blend and optimize existing
greensand plant for arsenic removal. 5/1/2017: WS is
evaluating alternatives. July 14, 2017: WS is rehabbing both
wells to increase production and is also monitoring
downstream of Fe/Mn Greensand plant to evaluate potential
for arsenic reduction through plant.
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EPA-SSAP
{Yes/No)

Yes
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Mutual Water
Company
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Yes

Yes

PWS-AOC-2016-6001
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3/23/2017

No

No
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1Q/2019 - 13.75 (Well 1)
1Q/2019 - 15.67 (Well 3)
1Q/2019 - 10.73 (Well 5)
1Q/2019 - 9.85 (Well 8)---RTC
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New Well/Source
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4/22/2019: Well 7 doesn't work, due to low production and high arsenic levels. The Company has drilled a new well,
Well 6 and is currently working with a consultant company to provide arsenic treatment. Referred to EPA -- EPA issued
NOV on 10/17/2016. 7/25/2016: No status change from previous update. 6/13/2016: Well 8's latest arsenic
concentrations was at 10 ug/L and 10.2 ug/L. The Company is planning to further reduce Well 8's production from 600
gpm to 400 gpm, hopely to lower asenic concentrations. Well 7 is not permited yet, still waiting for SC Edison to hook
up the power, initial arsenic sampling showed the concentrations was at 7.5 ug/L, it is too early to discuss its arsenic
compliance. April 18, 2016: Well 8 was out of compliance with arsenic MCL in the first quarter of 2016. January 11,
2016: Well 8 was out of compliance with arsenic MCL in the fourth quarter of 2015, the Company will take another
arsenic sample for Well 8 on January 12, 2016 to confirm the forth quarter's result of 21 ug/L. The new Well 7 is drilled,
however, it is waiting for SCE to install new power line. 9/14/2015: the drilling of a new well, Well 7, is in progress.
Enforcement History: May 23, 2008 - Notice Of Violation issued for violating Federal arsenic MCL. January 6, 2009,
Compliance Order issued for violating arsenic MCL (this Compliance Order did not meet EPA's formal action criteria).
April 18, 2012, Citation issued for failing to comply with arsenic MCL and following through with funding per the
Compliance Order directive. February 2, 2015, issued Compliance Order for violating the arsenic MCL {this Compliance
Order contains a RTC date). Current Plan: The Company modified Well 8 casing perforations and reduced its pumping
rate from 1000 gpm to 600 gpm; this has recently brought Well 8 back into compliance. The Company has drilled a new
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1/5/2009

Yes

Yes
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910024 (Amendment)

7/31/2012
6/30/2015
6/22/2018

7/1/2015
7/1/2018
7/1/2022
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No

No

1Q/2019~-15.14

SRF-STATE
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Yes

N/A
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N/A
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N/A

8/8/2016
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Yes

8/8/2016, Per
email on 8/8/2016: An application on behalf
of Hughson, City of was submitted for
Drinking Water State Revolving Fund (DWSRF)
- Construction via the Financial Assistance
Application Submittal Tool (FAAST) on
8/8/2016 3:13:33 PM. To view the submitted
application, log onto the FAAST, then click on
the "Submitted Applications" hyperlink on the
Main Menu, then search for PIN 36582.

PIN: 36582

Organization: Hughson, City of

Project Title: Well No. 7 Replacement Project
{5010008-011C) For assistance, please email
the FAAST Help Desk at

FAAST Admin@waterboards.ca.gov or call 1-
866-434-1083 during business hours {Monday
- Friday, 8:00 AM - 5:00 PM).
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1/1/2020

Treatment
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04/24/2019: On July 16,2018 bids received due to irregularities were recommended for re-bid. On August13, 2018
Hughson City Council authorized staff to re-release bid documents. On September 13, 2018. The city received (3) sealed
bids. The bids received for the first phase of construction to include the drilling of two wells. The City awarded the 1st
phase of the bid in October 2018 to Anthony J. Prieto Water Well Drilling, Inc. and is currently in phase 1 of
construction. Phase two will be ready to go out to bid in April for the construction of the onemillion-gallon storage
tank. This project is a four-phase project. 10/24/2018: The bids are being accepted for the construction of the
treatment plant. Three bids have been received so far. The City plans to award the project to the winning bidder this
month. 7/20/2018: The agreement between the State and the City is being updated. The
construction is expected to start this summer. The Sate has already sent a new compliance order to the City and has
extended the deadline to July 2021 for meeting compliance with the arsenic MCL. 4/30/18: The City is in the
process of finalizing the environmental (CEQA) process for the new proposed site. Construction is expected to begin
some time this year. We plan to issue a new complinace order in June 2018. 01/16/18: The City has revisited the
project documentation to address environmental compliance. One proposed change in the project was to create more
room for well drilling at the Well 5 site. The existing site has development on all sides, which will add costs to
construction due to tight working conditions. The existing site was originally created from a larger 22 acre parcel,
currently owned by a manufacturing company. Both the City and manufacturing company agree that the well site be
moved to a different location on the same 22 acre parcel. This modification benefits both parties, allowing improved
access for the manufacturing company, and additional rocom for staging during new well construction. The legal
documents for the land “swap” are currently being reviewed by both parties. An amendment to the project
environmental document was prepared, reflecting the site change, and will be presented to the City Council for
adoption. The current compliance order will expire in July 2018. We'll issue another compliance order in June 2018
before the previous compliance order expires. 11/27/2017- itis anticipated that construction
may conclude in early 2019. 07/27/17 - construction is expected to begin in Fall 2017.

04/25/17 - The City of Hughson’s Funding Agreement No. D16-02057 was executed on April 25, 2017.
12/8/16- FA will be issued by 1/1/17, Consolidation project no longer inlcuded but agreement will be issued separately.

4/18/2016-No status change from previous update. DFA Project Officer - Joel Greathouse

9/22/15 - Two projects, well and treatment and other consolidation. Technical and Financial clearance are ready to
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No current comment. Yes
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Stockton-10

50100098

Keyes CSD

4,805

1,296
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COMMUNITY

No

0910018
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1/5/2009

Yes

Yes
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910018 (Amendment)

1/25/2017

12/31/2019
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No

No

1Q/2019 - 15, 15, 15

SRF-STATE
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No
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Funding agreement for regional project was
executed, kickoff meeting was held 1/18/17.
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Treatment
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4/19/2019 Project will be complete this summer. 10/24/2018 project is in costruction 07/20/2018 - project is in
construction. 4/30/2018: Construciton of all phases has began. 10/25/2017: Construction Contracts Awarded.
Estimated completion June 2019. 6/15/2017: Project is almost ready to go into construction. Estimated completion is
by June 2019. 5/1/2017-Working with DFA, funding agreement executed 4/18/2016-No status change from previous
update. 11/5/2015-per DFA Project Manager - Marques the construction FA may get issued early 2016.

9/22/15 - ERU is finishing up review. Need to finalize the scope of the project for the consolidation part of the project.
Projected funding agreement will be issued in approximately 2 months. Construction scheduled to take 2 years. Still
need to finalize the design of the consolidation elements. Meeting with the three systems on 9/28/2015 to get update
on status and work on the water service agreements for the consolidations.

7/1/2015 - Project is having a consolidation component added. Four LPA regulated systems in Stanislaus County that
have Arsenic MCL violations are going to be consolidated into the Keyes CSD. The District has been very responsive to
this addition. DFA is working to fund this overall project as a regional consolidation to enable sufficient grant funding
to be made available to pay for this project.
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No current comment. Yes
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Merced-11

2400165

Foster Farms Delhi Feedmill

200

Merced-11

2010012

Hillview Water Company-Raymond

290
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.

NTNC

No

9700116

89

COMMUNITY

No

1211020
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1/26/2009 Yes Yes 0911021
2/9/2015 Yes Yes 9700003
8/7/2012 Yes Yes 9611031
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8/25/2015 7/1/2018 No No
5/29/2015 2/28/2018 No No
8/25/2015 7/1/2018 No No
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1Q/2019 - Well SL5 RAA 16.25 ug/l ; QM Well 2 (039) 9.275 |STATE
ug/l

1Q/2019 - Well 1 RAA 17.0 ug/!

1Q/2019 - Well 11 RAA 19.25 u/l STATE
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No

11/12/2007

No

11/1/2011
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4/8/2010

5/30/2012
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7/24/2012

9/28/2012

3/24/2014

6/6/2014
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Yes

Yes

6/1/2015
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2/21/2017 Treatment
Treatment
6/1/2018 Treatment
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5/2/2019: Construction of treatment plants is complete and approval to operate was granted on March 1, 2019.
Since March 1, 2019, the System has been serving fully compliant water. The System will be returned to compliance
once they have two consecutive quarters where the RAA of the treated water is below the MCL for arsenic.
11/2/2018: Construction of the AIM and WRT systems is nearing completion. Plant startup and commissioning will be
scheduled by the end of the year. On track to be returned to compliance by 3/31/2019. 8/8/2018: Project on schedule
to be completed by the end of 2018. Delay in establishing power service for the site has caused overall delay in start-
up. Plan to startup in September 2018. 5/24/2018: Construction on the arsenic/uranium/iron and manganese
removal plant is nearing completion. Will be returned to compliance by the end of the year following the completion
of the treatment system and monitoring to show removal to below the respective standards.; 7/25/17 The bid for the
treatment system was awarded in July 2017 and the project completion date is March 2018. This and other Hillview
Water Company projects ended up with consolidated bids for the treatment systems, site work and some other
components. It resulted in cost savings to ensure that the entire project could get completed but also caused some
delays. The System is on track to meet their compliance deadline and project completion deadline. 1/24/2017: Project
going out to bid so that the construction activities can commence. 12/8/2016 - working on updated Plans and
specifications. May not meet project completion date. UPDATE: (4/25/16): Project was rebid and the contract for the
various contracts should be awarded in the next couple of weeks. HWC is ready to move forward once the contracts
are awarded. UPDATE (KDC - 9/29/2015) - Project out to bid but the bids came in over budget. Looking to rebid the
project with a modified bid schedule to hopefully get the project completed within the allocated budget.

5/2/2019: Treatment has been installed. Commissioning is complete and approval to operate was granted. The
system is providing compliant water. Will be RTCd after one additional quarter of treated water below the MCL for
arsenic. 11/2/2018: System provided the specifications on the treatment system they plan to install. Will install
treatment by the end of 2018. Plant startusp and commissioining will take place during the 1st quarter of 2019.
8/8/2018: Project on schedule to be completed by the end of 2018. Exploring options to deal with a 123-TCP violation
but have emphasized the need to address the arsenic violation by end of 2018. REceived engineering report for
proposed treatment and requested timeline for purchasing and installing from system. 5/24/2018: System working on
a blending alternative and with the vendor of the treatment facility to optimize the treatment system that exists.

5/2/2019: The Plant was completed and approval to operate was granted on March 1, 2019. As of March 1, 2019,
the System has been serving fully compliant water. They will be returned to compliance after two quarters of
treated water results below the RAA. 11/2/2018: Construction project nearing completion. Plant startup and
commissioning will commence by the end of the year. ON track to be in compliance by 3/31/2019. 8/8/2018: Project
on schedule to be completed by end of 2018. 5/24/208: Construction project nearing completion. Will be returned to
compliance once treatment is installed, tested and water quality results show there are no primary drinking water
standards. This will occur in Fall 2018.; 7/25/17 The site work and some tank installations are complete and the
treatment plant bids were just awarded in July 2017. See information for #2010007 also. 12/8/2016 - Applicant is
working bidding out the project. 4/25/2016 - KDC: Project is underway. Some components of the new system are
being bid with the Oakhurst/Sierra Lakes Project to make the projects more affordable.
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No current comment.

No current comment.

No current comment.
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Merced-11 2400248 Yosemite Valley Beef Packing 45
Merced-11 2400343 Gemperle Egg Ranch 55
Merced-11 5500369 Rushcreek Lodge 200
Merced-11 2410004 City of Livingston 14,894
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1 NTNC No 2016-1

11 NTNC No 2017-01

40 NTNC No 2018-7
3,161 CWS No 2018-961103
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12/13/2016 No Yes 2016-1
9/11/2017

9/21/2018 No Yes 2018-7
8/29/2018 No yes 2018-961103
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12/31/2016 1/31/2020 No No
9/21/2018 §/30/2021 No No
829/18 8/31/2021 No No
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3Q/2018 - Well 1 RAA 18.25 ug/l

1Q/2018 - Well 1 (001) RAA 26.7 ug/l ; Well 2(002) 27.7 ug/!

40/2018 Well 3 RAA 49.5 ug/l

40/2018 Well 15 RAA 8.7 ug/l
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Treatment

Treatment
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5/2/2019: POU installed. Currently pilotting the POU device and upon completion of pilot, will install devices at
other locations in the facility (one device per building). Pilot will conclude in May 2019. RTC after two months of
samples show the arsenic is effectiviey being removed by the POU. 11/2/2018: POU project underway. To be
completed by 12/31/2018. 8/8/2018: Project on schedule to be completed by end of 2018. The selected project will
be a POU treatment system including five devices. The Division has reviewed and approved the locations. Waiting for
the pilot to commence at one location. 5/24/2018: Approcal was provided for the treatment system to be installed.
This will be completed by September 30, 2018. The system's RTC date was extended to Dec. 31, 2018, to allow time for
installation, testing and commissioning the new plant.; 7/25/17: The system just successfully installed an RO treatment
system at another Foster Farms facility and is proposing to install the same unit at the Feed Mill. The Division has met
with them to ensure that they are on track to meet the compliance deadline. They will be proceeding with installation
of centralized treatment. 4/25/2016 - KDC Compliance Order issued. FF recently installed an RO unit at another facility
and is planning to test the unit and then begin work on getting a similar unit installed at this location.

5/2/2019: Developing a POU pilot study protocol. Will proceed with installation of a POU device at one location for
pilot. On track to be RTCd in 2019. 11/2/2018: Selected alternative will be a POU project. Operator indicated POU
devices would be purchased in the next month and the pilot would commence. 8/8/2018: Waiting on informaiton on
the POU device to be pilotted. Will contact system for information and pilot protocol. 5/24/2018: Met with the
system in April 2018 to discuss their CAP. Will be piloting the POU treatment system for removal of arsenic to levels
below the MCL. This will include the installation of approximatley five POU devices in the facility. Pilotting to
commence in the June 2018.; 7/25/17 The System has not submitted a compliance plan but has continued to do the
ongoing quarterly monitoring. The Division will arrange a meeting to discuss the compliance plan.

5/3/2019: CAP received. Looking at blending treatment as a treatment technique. For now, the well has been
offline as they are able to meet demands with other sources. 11/2/2018: New compliance order issued for arsenic
MCL violation. Waiting for the CAP due by 11/30/2018. Violated the MCL in third quarter 2018.

5/2/2019: Received CAP. Well will be converted to an irrigation well in the near future once the treatment for the
123-TCP violations at other city wells is operational. For now, the well remains offline but will be needed to meet
summer demands. PN being provided during any quarter the well is in use. 11/2/2018: New compliance order
issued for arsenic MCL violation. Received CAP (due on 10/31/2018). Will review. City plans to separate this system
from the domestic water supply system and use strictly for irrigation of the Caltrans landscape on the freeway.
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No current comment.

Is the system still making good progress/being cooperative? Please update "DATE PWS MUST BE IN COMPLIANCE BY"
column to reflect latest enforcement.
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No
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.

Visalia-12

1510001

Arvin CSD

20,850

3,885

Visalia-12

1500493

El Adobe Property

Owners Association,

inc.

200

80

Visalia-12

1500544

Enos Lane PUD

270

95
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.

COMMUNITY

No

EPA NO. PW5S-A0-2008-6022

COMMUNITY

No

0919014

COMMUNITY

No

2018-9719013
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12/18/2008 Yes Yes 1212012
10/23/2008 Yes

1/23/2009 Yes 9615006
8/10/2018 No Yes 9719013
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5/8/2015 5/31/2018 No No

3/2/2019 No Yes
5/27/2015 6/30/2018 No No
8/10/2018 8/10/2021 No No
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1Q/2019- 8 SRF-STATE Yes
10/2019-21 STATE No
10/2019- 22 STATE

3Q/2018 - 9 Last sample from 3Q/2018,
Changed to STBY
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10/14/2013

8/4/2009

7/12/2012

Funding agreement executed 6/26/2013
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7/15/2015

6/26/2014

$500,000.00

7/1/2017
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Pending No
Yes
N/A - TA helping prepare No
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6/3/2015

N/A

N/A
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Treatment

6/3/2018

New Well/Source

N/A

Consolidation

Treatment
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5/19- System awarded construction contract and requested RTC extension for 5/31/2020. Construction underway with
the expected completion date of 12/2019. 11/18-System has Construction FA but rebidding the project as they added a
couple items. Need to have system request for exention on RTC date. 8/18-System rebidding {30 days) construction

project since DBA was not meet correctly. Contacting system regarding extension which has not been requested and
estimate for construction. Will need to amend the deadline construction estimated by DFA for August 2019. 2/18-FA
issued and signed - moving foward with construction bid. 12/1/2017: Per DFA the FA is in legal review and will be
available in two weeks. 7/17-Arsenic Treatment w/C&F technology. Plans and specs are complete, Prop. 218 passed.
The Construction FA is held up do to financial issues with the water system. They have not finished their 2016 audited
financials which are needed to issued the Construction FA. Anticipated Construction FA is December 2017. 5/17-Env.
clearance 2/17 and waiting financial clearance - need updated audited 2016 financials - anticipated FA in December
2017. 1/17-Prop. 218 passed for the O&M costs for the asrenic treatment plant. 12/12/2016- Construction application
is being processed. Recently passed Prop 218. 6/16 - Planning finished, Plans and specs approved.

5/19 - Initial FA signed, awarded construction contract, and Notice of Award issued to contractor. Waiting on DFA for
final FA to issue Notice to Proceed. 11/18 - Still waiting for Construction FA from DFA. 8/18-System waiting for
Construction FA. 2/18-System drilled 3 test wells-need to secure funding for final 3 wells and transmission pipe. EPA
site visit on 2/23/18. 5/17-securing 2-3 test well locations and moving foward-submitted planning application for these
test wells which is currently being processed. 12/8/2016 - Phase 1 - Project complete. Closing out FA. Arvin is working
on submitting a planning study for the additional 3 wells (site selection and drilling test wells) in addition to a

construction application for the completion of those 3 wells. 9/16-wells online - one well has elevated arsenic - on
quarterly sampling. Applied for construction funds (Phase 2 of construction). 6/16-drilled 2 production wells,
equipping and construction of transmission pipe. New EPA AQO issued. Wells to be online later this summer. Need to
find funding for 3 additional wells in Phase 2. 10/15-drilling 2 production wells, equipping and construction of
transmission pipe. New EPA AQ issued.

1Q2019-Funding application package submitted 11/14/2018. Financial package submitted 1/15/2019. Checklist review
is underway, yet to be completed. Well 1 was on track to be RTC but recent sample on 2/6/2019 shows arsenic
concentration of 18 pg/L. Well 2 out of compliance. 11/18-send notice to request RTC extension due to funding and

construction delays. CO issued for Well 1 which is now in compliance however, well 2 has been out of compliance -
need to revise or reissue the CO. 8/18 update - the construction application for the new well and pipeline is being
submitted by Lamont PUD. Revisions to the constuction application needed - see Lamont below. 12/1/2017: The water
system completed the planning application and is now working on the construction application. The construction
application was submitted a couple of weeks ago, but it was deemed incomplete since there was no financial package
attached. Self Help Enterprises is submitting all of the applications on behalf of the water systems (El Adobe and
Lamont). | will follow-up with Self Help to determine the status of the financial packages. 4/17- El Adobe planning
project will be complete on 7/1/17 (deadline). The consultant is currently working on P&S and Env for the consolidation
5/19 - Need CAP. Well 02 on standby due to pump/well work that has since been completed. System plumbed for
blending treatment and will pursue this treatment when Well 02 gets put back online and achieves active status. §/18-
New CO for arsenic. System had a CO issued for arsenic in 2009 by District 19 but the system returned to compliance

based on several years of arsenic RAA below MCL. However, the arsenic levels increased again and they just exceeded
the arsenic MCL in the first QTR 2018. Need to get CAP for the arsenic will be meeting with system this quarter.
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No current comment.

EPA working with District and System.

No current comment.

No current comment.
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Visalia-12 1510024 Greenfield CWD 10,131 3,064
Visalia-12 1610009 Kettleman City CSD 1,450 354
Visalia-12 1502154 Lakeside School 800 1
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COMMUNITY No 1012013
COMMUNITY No 0912018
NTNC Yes 2009-919009
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3/4/2010 Yes Yes 9512006
1/12/2009 Yes 912018
1/23/2009 No Yes 919009
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5/28/2015 6/30/2018 No No
1/23/2009 12/31/2019 Yes No
1/23/2009 anticipated end of 2017  |YES - School No

funding it for

last 6 years.

FASST

application for
bottled water
from CAA just
submitted to
pay for the
water now
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1Q/2019 - 10 SRF
10/2019-17 SRF-STATE
10/2019-13 STATE Yes
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New Well/Source

Consolidation
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5/2019 System has gone out to bid and began the construction process for two arsenic removal treatment systems for
the Taft and Berkshire Wells and will begin drilling two new wells in June 2019. Estimated completion and RTC by end
of 2019. 11/18-System requested RTC extension - system receiving private funding for construction project. Estimated
to go to bid early 2019. 8/18-No updates. Contacting the system regarding failure to meet the RTC deadline. System
will need to request an extension and explain why they have not meet deadline and provide an estimate of RTC.
District Office will need to issue a revised CO or issue a Citaiton for non-compliance with the CO. 2/18-System having
issues with DFA and legal aspects of rates. May need to have a Prop. 218 to raise rates so they can get a funding
application. 4/17-planning project complete - complete construction application received and under review.
Estimated Const. FA to be issued w/in 3 months by DFA. 6/16-SRF FA for planning still going on ends 4/17 with 90%
plans and specs submitted and under review. Previous update was incorrect as they were still in planning.

1Q2019-Revised construction completion estimate to be June 2019. Commissioning to take place June-December 2019.
Contract Operator has been selected to begin operation in June. System set to serve water to public estimated August
2019. 11/18-Construction estimated to be completed in 12/18. System trying to hire the T3 contract opertor and to
draft Ops. plan. Est. to begin commissioning plantin Jan. 19. 8/18-Construction underway - estimate to be completed
in November 2018 and then they will need to start commissioning the plant. Working on an RFP for an opeartor which
at his point they do not have hired for November operation. System has not requested an extension - need to contact
the system regarding this issue. 2/18-Construction has started. Estimated completion is fall 2018. 5/17-construction
bid opening is 5/24/17 and then proceed with awarding the contract. Hopefully approval in June to award in June.
12/16-SWRCB meeting disussed project on 12/8 and FA should be following quickly in first Qtr. 2017. 2/8/2016-the
RTC date will be discussed at the 2/9/2016 EPA Region 9 Meeting. 10/15 - District will not re-issue Kettleman City a
revised CO with deadlines at this time. They are installing a new SWTP that will treat water from the aqueduct —
estimated construction 18-24 months. received grant funds from USDA for $2 million additional money for
construction. Environmental issues developed and identified by DFA ERU which will hold up the FA approx. 6 months.

5/19 School's disadvantage status still under review. No CO has been issued because of this. CAA application for
interim bottled water funding and funding for a pilot of POU devices and filling stations at the school was submitted by
the District Office in February 2019. 11/18-Nothing but Consolidation Order issued to City of Bakersfield for 2 MWCs
located along the alignment. Question on the schools disadvantaged status delayed issuing CO for the school.
However, AB 2501 has changes to the definition of disadvantaged status for schools in Mandatory Consolidation - the
school may meet the new definition. DO has reqeusted address informaiton for all the students from the school to
make that determination. School also applying for bottled water/bottled water filling stations. 2/18-No movement but
SB 88 CO was drafted and is in legal review and Executive staff on issuing to the City of Bakersfield. 12/1/2017: The will
not be in compliance by 12/17. The City of Bakersfield is not agreeing to consolidation so we are going through the
formal SB 88 process. We have a draft CO with mandatory consolidation for the City of Bakersfield. It is going through
DDW legal review. Bottled water is provided to students through the CAA fund. Earliest compliance with consolidation
is probably 18 months away. 5/17-working with the City for consolidation - had another mtg on 3/28/17 with Lakeside
and City. Public mtg scheduled for 2/17 with school. 6/16 - Mandatory consolidation letter sent out 6/16. Solution will
be consolidation with City of Bakersfield. Currently in planning study with 11/16 planning agreement deadline.
Deliverables: plans and specs, enviro, consolidation agreement with City of Bakersfield. 10/15-test well does not meet
arsenic or radiological MCLs - therefore, a new well will not be a viable solution. Meeting in late 9/15-DDW will be
issuing a Pre-Consolidation letter for a consolidation with City of Bakersfield. If necessary, DDW will mandate
consolidation with City of Bakersfield which was the original solution for the project. After new personnel at the City -
the consolidation was cancelled due to a fear of losing Charter City status. Plans and specs for this alternative were
already prepared (90%) for this alternative. Pre-Consolidation letter to go out in 10/15.
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Was a citation issued and if so did the system respond? - No citation has been issued. Planned RTC by end of 2019

No current comment.

Has the SB 88 CO been sent out? What is the required timeline for action by the City of Bakersfield?
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Yes

Yes

Yes
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Visalia-12 1510012 Lamont PUD 19,057 3,300

Visalia-12 1500378 Maher Mutual Water 150 50
Company

Visalia-12 1502383 Nord Road Water 32 16

Association
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COMMUNITY No 0912012
COMMUNITY No 0919022
COMMUNITY No 0919041
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12/18/2008 Yes Yes 2017-9512006
1/23/2009 Yes Yes 9819011
1/23/2009 No Yes 991019
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5/15/2017 6/1/2020 No No
5/26/2015 6/30/2018 No No
5/26/2015 6/30/2018 No
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1Q/2019-9

STATE

10/2019-21

No

10/2019 - 16

No
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10/18/2011

2/27/2013

10/18/2011

2/27/2013
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10/22/2014

10/22/2014
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No application submitted

No

No application submitted

No
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Treatment

Treatment

Treatment
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5/19 - System has started planning FA for arsenic treatment plant at Well 19 site for Wells 12 and 19. 8/18- project has
been delayed with funding as a new constuctin application is required to be submitted. We met with the system for a
1,2,3-TCP CAP and discussed the funding application which they thought was completed. Based on a review and
discussion with DFA there were some items missing and follow-up is needed. System is working on the funding
applciation. 5/17- Well 19 exceeds the arsenic MCL RAA at 11 ppb - CO is drafted. Well 12 has been used minimally to
collect water quality sample and no way of flushing the line to waste. Water from 12 is piped directly to Well 19 for
blending which will not work as Well 19 has arsenic which is too high to blend with. Locking into treatment option -
planning to apply for grant.

5/19 - System pursuing POU devices and is in the process of pilot testing selected unit. System has requested RTC
extension to 10/2019. 11/18- no new CO was issued, but system submitted an RTC extension request with a schedule
for POU installation/program. DO still evaluating that proposed schedule. 8/18-no update - current CAP indicates
system contacted SelfHelp to look into POU. However, system is not a DAC and funding will be limited to loan unless a
new MHI is determined in an income survey they fund themselves. Talked to the finanical contact on 8/15/18 to
indicated the system will be issued a citation for noncompliance with the CO issued in 2016. Will need to received
exenstion and explaination why the project has not moved foward. 2/18-no update from the water system on funding.
Need to have an office hearing. 12/5/2017: The water system decided to pursue centralized treatment rather than
POU’s. Initially, the water system applied for grant funding, but was not eligible to receive grant. They were able to
receive a loan, but they did not want to go that direction. Cristina mentioned they have been difficult in submitting
everything that is required to move the project forward and does not expect them to meet the RTC date. 5/17-
Evaluating use of POU supplied by Purifying Systems, and collected arsenic samples for chemical speciation. 12/16-
second office hearing on 11/30/16 for updated CAP from the system. Expecting an udpate by end of 12/16 for updated
timeline and funding options for compliance. 9/6/2016: A revised CAP was submitted {7/19/16). The Water System is
planning to conduct cycle tests on the well and determine depths of arsenic and the potential installation of a packer to
isolate arsenic zones. The Water System also plans to evaluate POU as another potential option 6/16- system given
until 7/15/2016 to provide new CAP since they will be not connecting with Vaughn for now. 10/15-Looking into
possible blending with Brock MWC which exceeds nitrate and is adjacent to Maher. Both systems are under CO to fix
problems - both just pulling out of the Vaughn Const. project due to loan offer instead of grant. Systems did not get

5/19 - Monthly treatment reports regularly submitted but waiting on arsenic results to RTC. 11/18-Sampling of POU
provided - evaluating the results to determine if RTC can be made. 8/18-All 16 devices are installed - however, monthly
reports have not been submitted and monthly sampling of 1/12 of the units have not been conducted. Contacted
system on 8/15/18 regarding this issue and will work with the system on these submittals. Hope to return them to
compliance by the end of the 3QTR. 2/18-no update. 12/5/2017: Cristina mentioned the water system has been on
track to meet the RTC date. 5/17 - System is waiting to install the remaining 12 POU devices until the ordered TDS
meters and flow meters arrive. - No funding updates as they are funding the installation of devices. The system
estimates 5 devices/min. a year will be installed. 6/16- completed piloting, Waiting for report on findings due 6/30/16.
POUs will be self funded. 10/15-Piloting 2 POU devices in homes - planning to install POU devices on all 16 homes to
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No current comment.

No current comment.
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Yes

Yes

Yes
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Visalia-12 1500585 Oasis Property 100 39
Owners Association
Visalia-12 5410009 Pixley PUD 3,310 825
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COMMUNITY

No

0919013

COMMUNITY

No

0912015
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1/23/2009

Yes

9912011

1/23/2009

Yes

9912011
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3/3/2015

3/31/2018

No

No

5/18/2015

6/30/2018
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10/2019-11

10/2019-21

STATE

No
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11/1/2011

8/14/2012
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12/31/2016

6/27/2014
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East Niles with TA, submitted construction  |Yes
app on their behalf in June 2017 for
consolidation

4/10/2014|Yes
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Under review

N/A

§/10/2015
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Unknown

Treatment

§/10/2018

New Well/Source
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1Q2019-Moving forward with regional consolidation project. DAC status confirmed through MHI surveys as of April
2019. Waiting on submittal for environmental, and financial packages. 11/18-no update completing income surveys.
8/18-No update. Contacted system on 8/15/18 regarding request for extenstion on the compliance. System has been
waiting for the East Niles project - but system is not DAC and grant funding not available unless an income survey is
done and they meet the DAC requirements. They may need to pursue interime solution. 2/18-no update on the East
Niles consolidation project. 12/1/2017: According to Vince Trino, President, the water system tried to rehab Well No. 1
approximately three years ago to blend with Well No. 3. Well No. 1 dried out due to the drought, so the water system
decided to pursue a consolidation project with East Niles. The consolidation project is still moving forward, but there
was a delay in the funding due to the MHI. 5/17: The sytem is participating in the East Nile consolidation project which
is dependent on East Niles getting construction FA. In addition, the system has been blending the two sources of
supply in a storage tank before going to customers. The system has not been permitted for the blending, but the
District will be working on a permit amendment for the blending treatment and require monthly treated sampling from
the blending compliance point. 10/15-AR with Self Help working on submitting FAAST application for consolidation
with East Niles. Well 3 went dry due drought so blending no longer an option 9/12-Consolidation agreement signed by
Qasis. Planning ending 12/16. Easement agreements needed for project - Self Help working on easements and
construction application. Submittal expected 4/2017.

5/19 - Waiting on extension of Prop 84 FA due to constraints of USDA funding. Modifications to Wells 02A & 03A and
drilling of Well 6 expected to be performed between 8/2019 and 10/2019. 11/18-Well 5 is completed with no arsenic in
initial sampling but problems with air in casing and discoloration. Well is not running in system yet. Well 6 not drilled.
Modifying Well 2A and 3A also. 8/18 udpate - not in compliance yet and will confirm estimated completion at an Office
hearing with the system on 8/16/18 regarding the new 1,2,3-TCP CO issued and proposed CAP. 2/18-no update.
12/1/2017: According to Randy Masters, Operator, the construction of Well No. 5 is near completion. Probably within
the next month or two. The construction of Well No. 6 has not started yet, but he believes that a test well was already
drilled. | will follow-up with Joe Hopkins to get more information on the status of Well No. 6. 5/17-FA has been
executed - issuing notice to proceed to contractor for second well. 6/16. 1 well drilled with USDA funds. Construction
planned for another new well, modifying existing 2 wells to seal off the lower aquifer with high arsenic, storage. 10/15-
P84 Construction FA issued 9/15. System should be moving to the bidding soon.
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Does this system still have to get funding to connect to East Niles, or is their connection going to be funded as a part of
the larger East Niles project? Loan money is available but not grant funding since the system is not currently
deemed a DAC. System was planning to get an income survey done. Following up with the system

Please let us know how the office hearing goes and whether the system is finished with construction.
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Yes

Yes
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0
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.
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2/13/2009

Yes

Yes

9913010
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1/8/2014 third Compliance
Order March 9, 2015

7/31/2020

No

No
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10/2019 - 103

SRF

No
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N/A

N/A
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N/A
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4/1/2016

Yes
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Construction start date was established in the
funding agreement for 3/8/17, but the funding
agreement was not fully executed until
8/7/17. Bridgeport PUD did not want to
execute their construction contract without

the executed funding agreement so the
contruction did not start in early 2017. Winter
is approaching, so the construction will not
start until early 2018.
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Estimated Aug2018

Treatment
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{04/18/18- change proposed treatment reatment to C/F. Construction contract: 98% complete. Procurement contract:

C/F pilot study field work {complete). C/F modifications {complete). BPUD is working on design, permitting, and
construction of modifications to the backwash disposal system to C/F, process change orders, well modifications.
10/26/18- BPUD submitted another deadline extension request. The adsorption media did not have guaranteed
performance {medial life) during the RSSCT, and BPUD proposed coagulation/ filtration for long-term cost saving
solution. DDW has drafted the letter requesting more inforamtion for this proposal. The letter is under the District
Engineer's review. BPUD proposed deadline of 12/31/2019. 7/20/18 - Contractor KG Walters began site construction
on May 14. Subgrade preparation and foundation for the building, and underground site utilities are almost complete.
Even though the RSSCT pilot shows unsatisfactory media yielded results, BPUD still issued a Notice to Proceed dated
June 25, 2018. 4/27/18 - BPUD had issues with the AdEdge Rapid Small Scale Column test yeilding 50% of expected life
which will change treatment costs significantly, selection of treatment alternative is being reevaluated. 12/29/17-
BPUD submitted extension request to DFA for extending completion of construction date from April 1, 2018 to
December 31, 2018 in the funding agreement. 12/12/17- DDW approved the extension request of the CO deadline to
December 31, 2018. The notice of Award for Procurement Contract was issued to AdEdge on December 19, 2017.
8/7/17- Bridgeport PUD received the funding agreement from DFA. The FA was signed by BPUD and is on its way.
5/2/17-System has gone out to bid with 5 companies interested, however the FA wants a 90 day pilot test and it may
not be sufficient data to select a vendor, FA may be revised to exclude this condition. 1/19/17-Construction end
estimated Apr 1, 2018; system is investigating with elementary school whether bottled water should be provided.
12/29/16-DE didn't identify whether the school is receiving bottle water. see funding section for DFA project status.
11/14/16 - Bridgeport adopted rate increase in October, Need FA to begin construction. 7/26/16 - Revisions to final
plans/specs need to be submitted. Status meeting, site visit scheduled for 8/2/16. 6/24/16 - One elementary school
served. Exploring bottled water option for upcoming school year. 4/28/16 - FAAST application submitted Feb 2016.
Final design, plans, specifications under review. Per DFA on 4/27/16, expect 6-12 months to issue construction funding
agreement, begin construction Spring 2017. 1/29/16 - DO accepted preliminary engineering report on 11/18/15,
Bridgeport is beginning water rate study and preparing to submit FAAST application in Feb 2016. 10/2/15-DO is
reviewing preliminary engineering report requested by compliance order. Bridgeport planning to submit FAAST
application in Nov 2015
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Mutual Water
Association
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.
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1/23/2009

Yes

Yes

9719008
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12/14/2015

5/29/2018

No
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1Q2019: Well 03 (003)-16 ug/L, Well 04 (004)-17
ug/L, Well 05 (005)-15 ug/L, Well 06 (006)- 16 ug/L

STATE

Yes
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05/03/2019 (I1SD): 11/06/18 (ISD): The work plan for the TA project is amended to allow the engineer to update the
draft PER which will now include the POU option and will address the comments of DDW. A new compliance order will
be issued to establish a new deadline to achieve compliance. 11/06/18 (ISD): Draft PER has been received and is
currently under review by the State Water Board. A new CO is pending. 08/20/18 (JSD}: Draft PER dated June 28,
2018, is being updated to address the July 3, 2018, comments from Selfhelp Enterprises. A new CO is pending.
05/14/18 (ISD): Draft preliminary engineering report is almost ready. The RTC date per the current CO is 4/30/18 and
will be extended by issuance of a new CO. 03/06/18 (JSD): Selfhelp Enterprises continues to work on the TA project

and is currently working with the consulting engineer on a preliminary engineering report to evaluate different
alternatives. THE RTC per CO is 4/30/2018, and will need to be extended. 11/09/17 (JSD): The RTC date per CO is
4/30/2018. Based on the progress made so far, it is unlikely that this system will achieve compliance by the deadline in
the CO. 08/07/17 (ISD): Self Help Enterprises continues to work on the Prop 1 technical assistance project to get the
planning project off the ground. Compliance deadline per Dec. 2015 compliance order is May 29, 2018. 07/05/17 (ISD):
The compliance deadline in the Dec. 2015 compliance order is May 29, 2018. The District office will consult with the
Regional Engineer about the need to issue a revised compliance order, depnding upon the progress made in the
planning project. 05/05/17 (JSD): Prop 1 TA project is at the very beiginning stage; not much progress made from last
time. 02/06/17 (JSD): Under Prop 1 technical contract, Self Help Enterprises is working with the water system to
complete a funding application for the planning project. 11/09/16 (ISD}): Due to RCSD's concerns about the O & M cost
of the consolidation pipeline and issues related to getting easement for the pipeline, consolidation of Lands of Promise
is no longer part of the RCSD regional consolidation project. LOP is going to complete a separate planning application
via FAAST which will inculde evaluation of other alternatives in addition to consolidation with RCSD. 08/03/16 (JSD):
During phase 1 of the RCSD's regional consolidation project {(expected to start in 2017), other alternatives (new well,
treatment, etc.) including consolidation will be evaluated to select an alternative for construction. RCSD has expressed
concerns over the O & M cost of the long consolidation pipeline to Lands of Promise. 6/10/2016 {NJG) - SWB OCC will
be consulting with Kern County's legal counsel about funding agreement terms and conditions. They continue to have
liability concerns and it is unclear how long the negotiations will take. County is a third party to the project and is only
acting as a mechanism to route grant funds. County does not own or operate the water system. RTC date is unclear.
04/28/16 (I1SD): The State Board soon plans to issue a funding agreement to Kern County to administer the P84 funding
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Tehachapi-19

CA1500436

Hungry Gulch Water
System

33

16
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COMMUNITY

No

0919015
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1/23/2009

Yes

Yes

9619008

ED_005173_00000034-00273



8/7/2018

8/30/2021

No

No
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1Q2019: Well 02 (002)-72 pg/L, Well 03 (003)-13
ug/L, Well 04 (004)- 13 ug/L

STATE

Yes
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2/11/2009

8/29/2013
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$471,065.71

4/16/2017
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05/03/2019 (ISD): Decision on Hungry Gulch's appeal to BLM is still pending. Hungry Gulch is now considering
evaluation of centralized and POU treatment. 11/06/18 (JSD): Decision on Hungry Gulch's appeal is still pending.
Corrective action plan, in response to the CO, has not been received yet. 08/20/18 (JSD): In response to BLM's letter
dated 8/14/18, Hungry Gulch MWC submitted a response dated 08/17/18 to BLM. Final decision on the appeal is
pending. DDW issued a new CO #03_19_18R_007 to Hungry Gulch on 08/07/18, with a new compliance deadline of
08/30/2021. Corrective Action Plan is due on 10/30/2018 from Hungry Guich. 05/14/18 (JSD}: No significant progess
from last quarter. DDW provided information to the water system about POU/POE option. Next conf. call is scheduled
on May 30 to further discuss the project and outcome of the appeal to BLM about termination of right of way grant for
the test well. 03/06/2018 (JSD): By a letter dated 12/06/17, BLM terminated right of way grant for the test well
project. By a letter dated 01/04/18, Hungry Gulch Water Company filed an appeal to BLM about the termination letter
and requested to resume the test well project. Other alternatives, such as POU/POE treatment option is being
evaluated. A conf. call has been setup for March 28, 2018 to discuss BLM appeal and POU/POE. The RTC date per COis
4/30/18, which will need to be extended. 11/28/2017: If the issues related to the test well access are not resolved
then POU will be considered as an interim measure. 100% compliance with POU may be difficult because some homes
are second homes. 11/09/17 (JSD): A conf. call was held on October 11, 2017, to discuss ongoing issue about legal
access to the test well drilled on the BLM Land. Selfhelp will make a last effort to setup a meeting between Hungry
Gulch MWC and Lake Isabella Highlands Association to resolve the issues and to help complete the remaining items
under the P84 planning project. If the legal access issue is not resolved, then focus will be on other solutions, such as
point of use treatment. 08/07/17 (JSD): With the help of Dee Japspar & Associates, survey has been completed to
help resolve the legal issues about easements to help complete the planning project. As of July 1, 2017, Boulder
Canyon Water System is part of Hungry Gulch MWC (1500436). Boulder Canyon was already being managed by Hungry
Gulch MWC. An intertie between Hungry Gulch MWC and Boulder Canyon exists to allow serving Boulder Canyon.
With consolidation of Boulder Canyon with Hungry Guich MWC, the system has three wells. A test well was drilled on
BLM Land about a mile away and initial tests look promising; there are some legal easement issues to work out to be
able to further develop the well and complete the remaining items of the funding project. 05/05/17: Under Prop 1
technical contract, Self Help Enterprises is going to work with Hungy Guich to help resolve the legal issues about
easement and help complete the planning project; Prop 84 planning funding agreement is being closed. 02/06/17

ED_005173_00000034-00280



Please update us on the outcome of the appeal when you find out

ED_005173_00000034-00281



yes

ED_005173_00000034-00282



Tehachapi-19

CA1500442

Sunset Apartment
Water System

37

20

ED_005173_00000034-00283



COMMUNITY

No

0919015

ED_005173_00000034-00284



1/23/2009

Yes

Yes

9719008

ED_005173_00000034-00285



8/25/2015

8/31/2018

No

No

ED_005173_00000034-00286



102019: Well 01 (001)-45 ug/L

STATE

No

ED_005173_00000034-00287



1/3/2007

6/29/2010

ED_005173_00000034-00288



6/18/2012

ED_005173_00000034-00289



6/4/2012

Yes

5/1/2013

ED_005173_00000034-00290



Pending

Consolidation

ED_005173_00000034-00291



05/03/2019 (I1SD): NEWD has been referred to EPA for further enforcment action. No decision about enforcement
action for Sunset Apartments has been made yet for Sunset Apartments since it is part of the NEWD consolidation
project. NEWD recently lost in the court case with the Clakre Bros. 11/06/18 {(1SD): No significant update from last
quarter. DFA to provide update on the status of negotiations with NEWD. EPA should consider issuing an
administrative order to NEWD, Fountain Trailer Park and Sunset Apartments for the arsenic MCL violation. 08/20/18
{(JSD): No signficant update from last quarter. DAF to provide update on the status of negotation with NEWD to restart
the construction project for consolidation and arsenic treatment. 05/14/18 (JSD}: No progress on achieving
compliance. DFA to provide update on the consolidaton project with NEWD. RTC per COis 8/31/2018. 03/06/2018
(JSD): DFA to provide status on restarting the construction funding project for consolidation with NEWD. RTC per last
COis 08/31/2018; considering the current status of the funding project, it is uncertain if complaince can be achieved by
this date. 11/27/2017: POU or interim measures will not be considered because the construction funding project for
consolidation with North Edwards Water District could be restarted again; check with DFA on the status of the funding
project. 11/09/17 (JSD): No further progress has been made on the construction project. DDW is not aware of any new
construction work following issuance of the amendment to the funding agreement. 08/07/17 (JSD): An amendment to
the P84 construction funding agreement has been issued to North Edwards Water District to start the construction
project again, and the completion date is 12/01/17 according to the amendment which may not provide enough time
to complete the project. Efforts underway to extend the deadline. Issuance of a new CO to NEWD is currently on hold
per DDW's management decision. 07/05/17 (JSD}: Issuance of a new CO to NEWD is currently on hold per DDW's
management decision due to hex chrome court order. The plan was to issue one CO to NEWD for both arsenic and hex
chrome MCL violations. 05/05/17 (JSD): This system is part of the North Edwards Water District's funding project.
DDW plans to issue a new compliance order to North Edwards Water District to establish a compliance deadline. Once
the NEWD compliance order is issued, DDW will determine the next course of action for Sunset Apartments. 02/06/17
(JSD): Negotiations between DFA and NEWD to restart the funding project have been unsuccessful. DDW plans to
issue a new compliance order to NEWD to establish a deadline to comply with the arsenic MCL. 11/09/16 {JSD): Sunset
Apartments is part of the NEWD P84 construction funding project. Discussions between DFA and NEWD are in progress
to discuss completing the project. A new funding agreement will be issued by DFA to NEWD depending upon the
outcome of the discussions. 08/03/16 {ISD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of
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No current comment.

ED_005173_00000034-00293



yes

ED_005173_00000034-00294



Tehachapi-19

CA1500455

William Fisher
Memorial Water
Company

56

16

ED_005173_00000034-00295



COMMUNITY

No

0919028

ED_005173_00000034-00296



1/23/2009

Yes

Yes

0819003

ED_005173_00000034-00297



11/3/2017

11/30/2020

No

No

ED_005173_00000034-00298



102019: Well 02 (002)-21 pg/L

STATE

Yes

ED_005173_00000034-00299



ED_005173_00000034-00300



ED_005173_00000034-00301



ED_005173_00000034-00302



ED_005173_00000034-00303



05/03/19 (ISD): Pilot study for arsenic POU treatment has been completed and the pilto study report has been
reviewed and approved. Engineer is working on preparation of the engineer's report on the projected O & M cost and
further steps to acheive compliance. 11/06/18 (ISD): Arsenic pilot study is still in progress. No signficant update from
last quarter. 08/20/18 (JSD): A pilot study for arsenic removal treatment is in progress since late July 2018. The pilot
study is expected to be completed within two to three months. 05/14/18 (1SD): A pilot study protocol for arsenic
removal has been developed and submitted to DDW for review. Plan to start the pilot study in June after approval of
the pilot study protocol. 03/06/2018 (JSD): Self Help Enterprises is working with McMor Chlorination (receiver) to look
for interim solution for arsenic compliance. Due to having a better control on managing the treatment, McMor prefers
a centralized treatment versus POU/POE option. 11/27/2017: DDW recently met with Self Help to discuss this project
to get the TA project off the ground. Mandatory consolidation with Rosamond is not an option at this time since
William Fisher is 5 to 6 miles from Rosamond CSD and consolidation is not cost effective considering that William Fisher
has less than 20 service connections. 11.09.17 (JSD): New Compliance Order No. 03_19 17R_014 issued on 11/3/17 to
McMor Chlorination (court appointed recever) with a compliance deadline of 11/30/2020. Selfhelp Enterprises and
McMor are working together to look for interim solution for arsenic compliance which may include POU treatment.
08/07/17(JSD}): McMor Chlorination continues to operate the water system as the new receiver. Decision about
issuance of a new compliance order has not been made yet by the DDW management. Self Help Enterprises is working
on a Prop 1 project to get started on an arsenic compliance planning project; progress is slow. 07/05/17 (JSD):
Issuance of a new CO to NEWD is currently on hold per DDW's management decision due to hex chrome court order.
The plan was to issue one CO to NEWD for both arsenic and hex chrome MCL violations. 05/05/17 (JSD): As of 4/01/17,
McMor Chiorination is the new court appointed receiver. DDW and DFA will work with the new reciever to achieve
arsenic MCL compliance. Under consideration is POU arsenic treatment using CAA funding from DFA. 02/06/17{1SD}:
RCSD has expressed concerns over the cost of operation of the Wiliam Fisher being significantly over the revenue and is
planning to petition the court to be relieved of the receivership. DDW has identified a new receiver and will petition
the court to appoint a new receiver. DDW plans to issue a new compliance order after the new receiver is appointed.
No significant progress on arsenic MCL compliance since the last update in Nov. 2016. 11/09/16 {ISD): Due to RCSD's
concerns about the O & M cost of the long consolidation pipeline and issues related to getting easement for the

pipeline, consolidation of William Fisher Memorial Water Company is no longer part of the RCSD regional consolidation
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Is McMor continuing to make progress? Did DDW approve the pilot study protocol?
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yes

ED_005173_00000034-00306



Tehachapi-19

CA1500458

RS Mutual Water
Company

67

24

ED_005173_00000034-00307



COMMUNITY

No

0919014

ED_005173_00000034-00308



1/23/2009

Yes

Yes

918014

ED_005173_00000034-00309



1/23/2009

No specified date

No

No

ED_005173_00000034-00310



102019:Well 01 (001)- 10 pg/L

STATE

No

ED_005173_00000034-00311



2/25/2009

Pending

ED_005173_00000034-00312



ED_005173_00000034-00313



ED_005173_00000034-00314



ED_005173_00000034-00315



05/03/19 (ISD}: DDW plans to issue a new CO to establish a new deadline to achieve compliance. RS WMC is working
wth Self Help Enterprises to request funding for bottled water. RS MWC is working with DFA to complete the items
needed to issue a funding agreement. 11/06/18 (JSD): RS MW(C has filed an application to become 501(C). Monthly
calls are ongoing. DFA to provide status update of the funding agreement issuance. 08/20/18 (JSD): RS MWC is
working with Self Help to file paperwork to become 501(C) - non profit. Monthly conf. calls are being held between all
parties to keep the project moving closer to issuance of a funding agreement. 05/14/18 {ISD): RS MWC has just
finished incorporation and adopted the bylaws. Cal Water is reviewing the draft consolidation agreement. 03/06/2018
(JSD): Self Help is working with UC Davis and DFA to make RS MW(C a legal entity. DFA to provide update on status of
issuance of the funding agreement. At this time, there is no established deadline to acheive compliance. 11.09.17
{JSD): No status change from previous update. 08/17/17 (JSD): With the help of UC DAVIS and Prop 1 TA project, RS
MWTC is working on becoming a legal entity. Once RS MWC becomes a legal entity, the next step would be to issue a
funding agreement. 05/05/17 {(JSD): Per recent email communication, DFA working with RS MWC to help the water
company become legal; at this time it is unknown as to who will sign the funding agreement for the consolidation
project. During the meeting with Cal Water on 2/06/17, Cal Water did not agree to sing the funding agreement on
behalf of RS WMC but agreed to further consider this option. 02/06/17 (JSD}: A joint meeting between DFA, DDW and
Cal Water is being planned in Feb. 2017 to discuss consoclidation projects with Cal Water and pursue Cal Water to sign
funding agreement on behalf of RS MWC. 12/12/2016-DFA attempting to negotiate with Cal Water to accept FA on
behalf of RSMWC. 11/09/16 (JSD): According to DFA, Kern County has concerns about signing a funding agreement on
behalf of RS MWC since RS MWC does not have proper legal formation documents. A conf. call was held on October
25, 2016 among DFA, DDW and RS MW(C to discuss RS MWC becoming a legal entity. RS MWC has requested technical
assistance to comlete this item. DFA is looking into the funding mechanism to do this. 08/03/16 (JSD): Issuance of
funding agreement is pending with the State Board; trying to address comments from the Kern County Counsel.
04/28/16 (JSD): The State Board soon plans to issue a funding agreement to Kern County to administer the P84
funding project. 01/19/16 (JSD): Due to various concerns of Kern County {mainly liability for cost increase), the
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No current comment.

[Note: Looks like the system still has to submit its technical package, environmental package, and financial package
{according to DFA application status website).]

ED_005173_00000034-00317



yes

ED_005173_00000034-00318



Tehachapi-19

CA1500461

Fountain Trailer Park
Water

68

32

ED_005173_00000034-00319



COMMUNITY

No

0919015

ED_005173_00000034-00320



1/23/2009

Yes

Yes

918019

ED_005173_00000034-00321



1/23/2009

5/13/2016

Yes

No

ED_005173_00000034-00322



1Q02019: Well 01 (001)- 86 ug/L

STATE

No

ED_005173_00000034-00323



1/3/2007

6/29/2010

ED_005173_00000034-00324



6/18/2012

ED_005173_00000034-00325



6/4/2012

Yes

5/1/2013

ED_005173_00000034-00326



Pending

Consolidation

ED_005173_00000034-00327



05/03/2019 (I1SD): NEWD has been referred to EPA for further enforcment action. No decision about enforcement
action for Fountain Trailer Park has been made vet since it is part of the NEWD consolidation project. NEWD recently
{ost in the court case with the Clakre Bros. 11/06/18 {ISD): No significant update from last quarter. DFA to provide
update on the status of negotiations with NEWD. EPA should consider issuing an administrative order to NEWD,
Fountain Trailer Park and Sunset Apartments for the arsenic MCL violation. 08/20/18 {ISD): No signficant update from
last quarter. DAF to provide update on the status of negotation with NEWD to restart the construction project for
consolidation and arsenic treatment. 05/14/18 (JSD): No further progress. DFA to provide update on the consolidation
project with NEWD. 03/06/2018 (JSD): DFA to provide status on restarting the construction funding project for
consolidation with NEWD. Funding for the bottled water project is ending in April 2018. DFA to decide if funding for
bottled water will continue. 11/27/2017: Per recommendation from DFA, a revised CO is on hold so that negotiations
to start the construction funding project again don’t jeopardize. DFA to provide status of the construction funding
project. 11.09.17 {JSD): No further progress has been made on the construction project. DDW is not aware of any new
construction work following issuance of the amendment to the funding agreement. 08/07/17 (JSD): An amendment to
the P84 construction funding agreement has been issued to North Edwards Water District to start the construction
project again, and the completion date is 12/01/17 according to the amendment which may not provide enough time
to complete the project. Efforts underway to extend the deadline. Issuance of a new CO to NEWD is currently on hold
per DDW's management decision. 05/05/17 (JSD): This system is part of the North Edwards Water District's funding
project. DDW plans to issue a new compliance order to North Edwards Water District to establish a compliance
deadline. Once the NEWD compliance order is issued, DDW will determine the next course of action for Fountain
Trailer Park, which may include a new compliance order for Fountain Trailer Park. 02/06/17 (JSD): Negotiations
between DFA and NEWD to restart the funding project have been unsuccessful. DDW plans to issue a new compliance
order to NEWD and FTP to establish a deadline to comply with the arsenic MCL. 11/09/16 (JSD): FTP is part of the
NEWD P84 construction funding project. Discussions between DFA and NEWD are in progress to discuss completing
the project. A new funding agreement will be issued by DFA to NEWD depending upon the outcome of the discussions.
08/03/16 (ISD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of the P84 funding agreement
that expired in May 2016. Waiting for response from NEWD to complete the arsenic improvement project. NEWD's
attorney has contacted the SWRCB to inquire funding for connecting Fountain Trailer Park to NEWD without first
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No current comment.
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yes

ED_005173_00000034-00330



Tehachapi-19 CA1500525 Lakeview Ranchos 120 71
Mutual Water
Tehachapi-19 CA1500571 Lucky 18 on 147 25

Rosamond, LLC

ED_005173_00000034-00331



COMMUNITY

No

0919012

COMMUNITY

No

0919011

ED_005173_00000034-00332



1/23/2009

Yes

Yes

9719005

1/23/2009

Yes

Yes

0818017

ED_005173_00000034-00333



3/9/2015

3/9/2018

No

No

472542017

5/29/2018

No

No

ED_005173_00000034-00334



1Q2019: Well 01 (002)-34 pg/L, Well 02 (001)-5
ug/L, Well 04 (004)-8 ug/L

STATE

Yes

1Q02019: Well 02 (002)-33 pg/L

ED_005173_00000034-00335



6/11/2013

ED_005173_00000034-00336



§/9/2016

ED_005173_00000034-00337



12/7/2016 (incomplete)

No

Pending

ED_005173_00000034-00338



Treatment

Consolidation

ED_005173_00000034-00339



05/03/19 (ISD): Construciton funding project is in progress. DDW plans to issue an amended CO to establish a new
deadline to achieve compliance. 11/06/18 (ISD): The well design was modified and the well has been completed. No
decision made yet reagrding issuance of a new CO or amendment to the current CO. 08/20/18 {ISD): Deisgn changes
made to the well design to address concerns about caving of the well. Having some problems in getting the work done
(installation of the casing) due to the field conditions. Decision regarding issuance of an amended or new CO not made
yet. 05/10/18 (JSD): Test well drilling project got delayed due to concerns about caving of the well. Change orderin
progress to continue drilling the well. Some initial test results from the well show low arsenic and uranium but high
radium 226. More testing will be done after drilling the test well deeper. 03/06/2018 (JSD}): Test well drilling in
progress. Once the test well is completed, we will know if the well is successful to solve the arsenic problem.
11/27/2017: POUs or other interim measures will not be considered as a construction funding agreement has already
been issued; bidding is in progress. 11.09.17 (JSD): Bidding documents are under review. Getting ready to bid phase 1
of the consruction project. 08/07/17 {JSD): Construction funding agreement has been executed with a project
completion date of Nov. 1, 2019. 07/05/17 (JSD): Construction funding agreement just got issued; DFA to provide more
details. 05/05/17 (ISD): Same updates as the previous quarter; some delay in issuance of construciton funding
agreement. 02/06/17 (JSD): same update as the fourth quarter of 2016. 12/12/2016- Construction application is
being processed. 11/09/16 (JSD): P84 planning prject has been completed. The water system is in the process of
completing a construction funding application. 08/03/16 (JSD): Planning project is essentially complete. The water
system is working on filing the construction funding applicaton via FAAST. Environmental Review Unit of SWRCB is
working on addressing the comments received on the environmental documents. 04/28/16 (JSD): Plans and specs are
almost final. CEQA and NEPA documents being completed. Project completion deadline is 06/30/16. 01/19/16 {JSD}:
The funding agreement has been amended to extend the project completion date to 6/30/2016 and to provide some
additional P84 funding. Additional time and funding required to address environmental review required by CEQA and

05/03/19 (ISD}): This water system is part of the RCSD's regional consolidation project nad has not yet signed a
consolidation agreement with RCSD. DDW recently issued a letter and gave a deadline of May 30, 209 to sign the
consolidation agreement with RCSD. RCSD is waiting for issuance of a funding agreement for the construction project.
DDW plans to issue a new compliance order to establish a new deadline to acheive compliance. 11/06/18 {(JSD): Draft
consolidation agreement has been sent to the water system by RCSD. If the water system does not sign the agreement
before the end of December 2018, then DDW plans to issue a mandatory consolidation order. 08/20/18 (JSD): The June
15, 2018 public meeting was well attended. DDW is holding a public hearing on 09/05/18 to further discuss the
regional consolidation project and SB 88 mandatory consolidation order. The public hearing is being held in case DDW
has to issue mandatory consolidation order. RCSD is planning to send the draft consolidation agreements to all 8 small
systems before the upcoming public hearing. 05/14/18 (ISD): DDW received updated plans and specs on 5/10/18.
DDW is holding a public meeting on June 12, 2018 to discuss the regional consolidation project and SB 88 requirements
about mandatory and volunteer consolidation. Customers of 8 water systems that are part of the project have been
invited to the meeting. 03/06/18 {(I1SD): DDW is waitng for receipt of the updated plans and specs. RCSD is in the
process of completing an application for construction funding. In January 2018, DDW issued a letter alerting the water
system and RCSD about the authority under SB 88 for mandatory consolidation. 11.09.17 (JSD): DDW met with GEl on
10/20/17 to discuss comments on the draft plans and specs of the regional consolidation project. Updated plans and
specs are awaited. 08/07/17 (JSD): Updated plans received on July 20, 2017; they are under review by DDW. updated
specs are awaited. 07/05/17 (JSD): Per recent email communication with the engineer {GEI Consultants), the revised
plans and specs will be submitted for review before July 15, 2017. 05/05/17 {ISD): DDW completed review of the draft
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Consider revising the compliance deadline in the compliance order to reflect the timelines in the construction funding
agreement.

Please update us on how the public meeting goes.

ED_005173_00000034-00341



yes

yes

ED_005173_00000034-00342



Tehachapi-19

CA1502231

Rosamond School
Water System

900

ED_005173_00000034-00343



NTNC

Yes

0919016

ED_005173_00000034-00344



1/23/2009

Yes

Yes

SELRNOG

ED_005173_00000034-00345



AF3443017

5/29/2018

Yes

No

ED_005173_00000034-00346



1Q2019: Well 03 (003)-12 pg/L, West Well (002)-9
ug/L

ED_005173_00000034-00347



ED_005173_00000034-00348



ED_005173_00000034-00349



ED_005173_00000034-00350



Consolidation

ED_005173_00000034-00351



05/03/19 (ISD): This water system is working with RCSD to sign the consolidation agreement. RCSD is waiting for
issuance of a funding agreement for the construction funding. DDW recently issued a letter to the school and gave a
deadline of May 30, 2019 to sign the consolidation order. DDW plans to issue a new compliance order to establish a
new deadline to achieve compliance. 11/06/18 {JSD): Draft consolidation agreement has been sent to the water
system by RCSD. If the water system does not sign the agreement before the end of December 2018, then DDW plans
to issue a mandatory consolidation order. 08/20/18 (JSD): The June 15, 2018 public meeting was well attended. DDW
is holding a public hearing on 09/05/18 to further discuss the regional consolidation project and SB 88 mandatory
consolidation order. The public hearing is being held in case DDW has to issue mandatory consolidation order. RCSD is
planning to send the draft consolidation agreements to all 8 small systems before the upcoming public hearing.
05/14/18 (ISD): DDW received updated plans and specs on 5/10/18. DDW is holding a public meeting on June 12, 2018
to discuss the regional consolidation project and SB 88 requirements about mandatory and volunteer consolidation.
Customers of 8 water systems that are part of the project have been invited to the meeting. 03/06/18 (JSD}: DDW is
waitng for receipt of the updated plans and specs. RCSD is in the process of completing an application for construction
funding. In January 2018, DDW issued a letter alerting the water system and RCSD about the authority under SB 88 for
mandatory consolidation. 11.09.17 (JSD): DDW staff met with GEl on 10/20/17 to provide comments on the plans and
specs. Updated plans and specs are awaited. 08/07/17 (ISD): Updated plans received on July 20, 2017; they are under
review by DDW. Updated specs are awaited. 07/05/17 {ISD): Per recent email communication with the engineer (GEI
Consultants), the revised plans and specs will be submitted for review before July 15, 2017. 05/05/17 (JSD): DDW
completed review of the draft plans and specs for the regional consolidation project and provided comments on
February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17 {ISD): Revised plans and
specs for the regional consolidation project have been received; they are under review by the DDW staff with a goal to
complete review by 02/15/17. 11/09/16 (ISD): draft plans and specs have been received and are under review by the
District Office. Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go
over the pending items to complete the planning project. 08/03/16 (JSD): Per email communication in July 2016 with
GEl consultants, draft plans and specs are under preparation and will be soon submitted to DDW for review. Project
completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of draft plans and specs on hold
since they are incomplete. Draft PDR3A was apporved by letter dated December 1, 2015. Test Well Completion report
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Please update us on how the public meeting goes.
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yes

ED_005173_00000034-00354



Tehachapi-19 CA1502569 First Mutual Water 35 15
System
Tehachapi-19 CA1510016 Rand Communities 450 260

Water District

ED_005173_00000034-00355



COMMUNITY

No

0919020

COMMUNITY

No

0919034

ED_005173_00000034-00356



1/23/2009

Yes

Yes

1118023

1/23/2009

Yes

Yes

9919018

ED_005173_00000034-00357



3/6/2018

4/30/2021

No

No

3/9/2015

3/19/2018

No

No

ED_005173_00000034-00358



102019: Well 01 (001)-17 pg/L

SRF

1Q2019: Well 01-19 ug/L, Well 02-10 ug/L

STATE

No

ED_005173_00000034-00359



12/19/2011

10/1/2012

ED_005173_00000034-00360



12/31/2016

ED_005173_00000034-00361



ED_005173_00000034-00362



Consolidation

ED_005173_00000034-00363



05/03/19 (ISD}): This water system is part of the RCSD's regional consolidaiton project. RCSD is waiting for issuance of a
funding agreement for construction. 11/06/18 (JSD): The water system has signed the consolidation service
agreement with Rosmaond CSD. DFA to issue the construction funding agreement to RCSD. 08/20/18 (JSD): The June
15, 2018 public meeting was well attended. DDW is holding a public hearing on 09/05/18 to further discuss the
regional consolidation project and SB 88 mandatory consolidation order. The public hearing is being held in case DDW
has to issue mandatory consolidation order. RCSD is planning to send the draft consolidation agreements to all 8 small
systems before the upcoming public hearing. DDW issued amended CO #03_19 15R_011A on 03/06/18 with a
compliance deadline of 04/30/21. 05/14/18 (JSD): DDW received updated plans and specs on 5/10/18. DDW is
holding a public meeting on June 12, 2018 to discuss the regional consolidation project and SB 88 requirements about
mandatory and volunteer consolidation. Customers of 8 water systems that are part of the project have been invited to
the meeting. 03/06/18 (JSD): DDW is waitng for receipt of the updated plans and specs. RCSD is in the process of
completing an application for construction funding. In January 2018, DDW issued a letter alerting the water system and
RCSD about the authority under SB 88 for mandatory consolidation. 11.09.17 (JSD): DDW staff met with GEl on
10/20/17 to provide comments on the draft plans and specs. Udpated plans and specs are awaited. 08/07/17 {JSD}:
Updated plans received on July 20, 2017; they are under review by DDW. Updated specs are awaited. 07/05/17 (JSD):
Per recent email communication with the engineer (GEI Consultants), the revised plans and specs will be submitted for
review before July 15, 2017. 05/05/17 (JSD): DDW completed review of the draft plans and specs for the regional
consolidation project and provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not
been received. 02/06/17 (JSD): Revised plans and specs for the regional consolidation project have been received;
they are under review by the DDW staff with a goal to complete review by 02/15/17. 11/09/16 (ISD): draft plans and
specs have been received and are under review by the District Office. Deadline for completion of the planning project
is 12/31/16. A conf. call was held on 11/08/16 to go over the pending items to complete the planning project.
08/03/16 (I1SD): Per email communication in July 2016 with GEI consultants, draft plans and specs are under
preparation and will be soon submitted to DDW for review. Project completion deadline is 12/31/16 for the P84
planning project. 04/28/16 (JSD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was
approved by letter dated December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016.
Amendment to Funding Agreement to extend the planning project completion date to December 31, 2016, issued to

05/03/19 (ISD}: DDW plans to issue a new CO to establish a new deadline to achieve compliance. Rand CWD is
working with DFA to completee application for construction funding. 11/06/18 (JSD): DFA continues to work on the
funding agreement for construction. No decision made on the CO. There is a change in the water system’s
management and board. 08/20/18 (JSD): No significant update from the last quarter. There is a change in
management of Rand CWD. Pending issuance of the construction funding agreement, DDW has not made any decision
about issuing an uodated CO to Rand CWD and establish a new deadline. 05/14/18 (JSD): Construciton Funding
agreement is pending with DFA for issuance. 03/06/18 (JSD): DFA to provide update on the status of issuance of
funding agreement for construction. 11/27/2017: A construction funding application has already been submitted. DFA
is in the process of reviewing the application. Check with DFA on the target date to issue the funding agreement.
11.09.17 (JSD): No status chaneg from the previous update. 08/07/17 (ISD): Construction funding agreement has
been issued. 07/05/17 (JSD): The proposed solution is a new well and blending treatment of existing wells wit the new
well. DFA to comment on the time line for the construction funding application. 05/05/17 (J1SD): P84 planning project
completed; construction funding application is in progress. 11/09/16 (JSD): Review of updated environmental
documents is in progress by BLM. The funding agreement was amended to extend the project completion deadline to
December 31, 2016. The project is expected to be completed by Dec. 31, 2016. 08/03/16 (JSD): ERU of SWRCB and
Rand CWD are working with BLM to address their comments on the enfvironmental documents; the completion
deadeline is Sep. 30, 2016. 04/28/16 (JSD): The funding agreement is amended again to extend the project completion
deadline to September 30, 2016, to allow additional time for environmental documents and comply with the BLM
requirements. 01/19/16 (JSD): The funding agreement is being amended to extend the project completion deadline to
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Please update us on how the public meeting goes.
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yes
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Tehachapi-19 CA1510052 North Edwards 600 217
Water District
. H0th Street
Tehachapi-19 CA1502744 10 39

Association
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COMMUNITY

No

0919015

COMMUNITY

No

1118002
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1/23/2009

Yes

Yes

918015

3/17/2017

Yes

Yes

1118007
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1/23/2009 1270872007 {per July 2047 No No
amendment to funding
agresment
7/3/2018 4/30/2021 No No
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1Q2019: Well 01-32 ug/L, Well 02- 35 ug/L

STATE

No

102019: Well 01 (001)- 11 ug/L

ED_005173_00000034-00371



1/3/2007

6/29/2010
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6/18/2012
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6/4/2012

Yes

5/1/2013
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Pending
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05/03/2019 (I1SD): NEWD has been referred to EPA for further enforcment action. NEWD recently lost in the court case
with the Clakre Bros. 11/06/18 (JSD): No significant update from last quarter. DFA to provide update on the status of
negotiations with NEWD. EPA should consider issuing an administrative order to NEWD, Fountain Trailer Park and
Sunset Apartments for the arsenic MCL violation. 08/20/18 (JSD): No signficant update from last quarter. DAF to
provide update on the status of negotation with NEWD to restart the construction project for consolidation and arsenic
treatment. 05/14/18 {JSD): No further progress. DFA to provide update on the restarting the construciton funding
project. 03/06/2018 (ISD): DFA to provide status on restarting the construction funding project. 11.09.17 {JSD}): No
further progress has been made on the construction project. DDW is not aware of any new construction work following
issuance of the amendment to the funding agreement. 08/07/17 (JSD): An amendment to the P84 construction
funding agreement has been issued to North Edwards Water District to start the construction project again, and the
completion date is 12/01/17 according to the amendment which may not provide enough time to complete the project.
Efforts underway to extend the deadline. Issuance of a new CO to NEWD is currently on hold per DDW's management
decision. 07/05/17 (JSD): Issuance of a new CO to NEWD is currently on hold per DDW's management decision due to
hex chrome court order. The plan was to issue one CO to NEWD for both arsenic and hex chrome MCL violations.
05/05/17 (ISD): This system is part of the North Edwards Water District's funding project. During the second quarter of
2017, DDW plans to issue a new compliance order to North Edwards Water District to establish a compliance deadline.
02/06/17 {I1SD): Negotiations between DFA and NEWD to restart the funding project have been unsuccessful. DDW
plans to issue a new compliance order to NEWD to establish a deadline to comply with the arsenic MCL. 11/09/16
{(JSD): Discussions between DFA and NEWD are in progress to discuss completing the project. A new funding
agreement will be issued by DFA to NEWD depending upon the outcome of the discussions. 08/03/2016 {JSD}: In July
2016, SWRCB-DFA issued a letter to NEWD about termination of the P84 funding agreement that expired in May 2016.
Waiting for response from NEWD to complete the arsenic improvement project. 04/28/16 (JSD): In a recent email
communication April 2016, Attorney General's Office has approached NEWD to restart the construction project and
complete the construction. 01/19/16 {(JSD): Construction project is on hold due to litigation between NEWD and

05/03/2019 (J5D): This water system is part of the RCSD's regional consolidation project. The water systerm has signed
a consolidation agreement with RCSD and RCSD is waiting for issuance of a funding agreement for the construction
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No current comment.
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- GRIMES PM-
James Garret

Valley-21 5100107 SUTTER CO. WWD#1 350 94
(ROBBINS) PM-
Michael Ngai
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.

COMMUNITY

No

921006
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1/5/2009

Yes

Yes

921006

1/2/2009

Yes

Yes

9921016

ED_005173_00000034-00391



1/5/2009 Not specified Yes Yes - but not
maintained or
tested
9/28/2016 12/31/2018 No No
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1Q/2019 - 22.0

STATE

Yes

1Q/2019 - 15.0

STATE

Yes
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Planning application deemed complete
5/2/2017

File is routing - a funding agreement is being
drafted. Estimated execution date is 8/1/17.

10/26/2011

12/28/2012
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$415,000.00

8/1/2019

1/27/2016
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New Well/Source

New Well/Source
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5/1/2019 - Test well bid plans & specs have been submitted to the State and commented on. Engineer is investigating
feasibility of using an existing well at a school site. 11/1/2018 - The consultant is preparing the test well design and

specifications for the first test well site. One test well is planned to be drilled at the current well 2 site. Reese has
recommended that they begin zone sampling of the test well at 50 feet to evaluate the necessity of iron and
manganese treatment.7/20/2018 - No Change 5/30/2018 - Currently in the middle of the planning study. The district is
working with an engineer to find a good location for a test well. 10/27/2017 - No Change. 8/15/2017 - Funding
decision is still in process. 6/19/2017 - DFA has received all required material and a funding decision is in process.
5/9/2017 - DFAis still processing the planning application. According to DFA the FA should be executed possibly by
August 1, 2017. 1/17/2017 - The construction funding application is currently under review by the DFA. It is predicted
that a FA may be executed as soon as April or May 2017 barring any unforseen issues. 11/3/2016 - Meeting between
SRWCB and the water system to discuss a revised scope of work for the planning project. More emphasis will be put on
drilling 3 shallow test wells. 8/16/2016 - CRWA submitted a completed feasibility study FAAST application for
treatment or a new well on 8/15/2016. 4/8/2016 - Funding application is nearly complete. 2/22/2106-DE states that a
revised COM is "NOT ADVISED, THEY HAVE NOT COMPLETED A FEASIBILITY STUDY NOR HAS IT STARTED YET (OF NO
FAULT OF THEIR OWN - IS DUE TO FUNDING SNAFUs). METER PROJECT WILL COME FIRST BEFORE FEASIBILITY. 2018

5/1/2019 - Well, transmission line, & treatment plant Plans & Specs are approximately at 80%. CRWA has submitted
a preliminary engineering report (PER) which has been reviewed and commented on by DDW and County. PER to be
provided to landowners of potential well site. Monthly conference calls are taking place between CRWA, Sutter
County, GSW, and DDW. 11/1/2018 - CRWA & DDW amended the work plan for this project to put more focus on
well design, transmission line design, and arsenic treatment improvements. 7/20/2018 - RO POU pilot study for
arsenic treatment close to starting. Also, DFA, DDW, CRWA, and Sutter Co. met to discuss revising the current work
plan to take necessary steps for acquiring water from the Del Monte area. 5/30/2018 - County is performing pilot
testing for arsenic treatment with several different POU devices. They continue to provide progress reportsona
regular basis. 10/27/2017 - County continues to provide progress reports and is currently receiving technical
assitance from CRWA to complete the planning work for the project. 8/15/2017 - Progress reports continue to be
submitted. DFA is still waiting for financial package to be submitted in order to execute funding agreement.
6/19/2017: Biweekly meetings between DDW and the county are not currently taking place. Next step for the path
to compliance is that is assigned to Prop 1 TA Draft plan (GANTT chart) is due by Sept 15, which is not enforceable,
after which a revised compliance order for deadline to submit funding application will be issued along with a revised
compliance order for RTC. 5/8/2017 - Not much progress since the January update. The WS was warned of future
enforcement if they didn't continue to make progress towards compliance. A conference date has been set for
todays date to talk about how to proceed. 1/17/2017 - Water system is still working towards meeting compliance
order directives by 2018. They are looking to extend directive deadlines pertaining to funding application submital
and funding aquistion. State will most likely approve extension request because the system is taking action toward
compliance. 11/7/2016 - Water system was issued a compliance order in September 2016, ordering the system to
meet arsenic and manganes drinking water standards by 12/31/2018. DDW set up bi-weekly meetins with the
county to discuss progress as well as obstacles that would prevent the system from meeting all requirements.
8/16/2016 - A review of the FAAST website shows that a construction grant application for arsenic treatment has not
been submitted yet. CRWA will be assisting the WS with the application. It is still unkown as to whether Golden
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YES YES
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Valley-21

5210003

LOS MOLINOS
COMM. SERVICES
DIST. PM-
Gary Chan

1,500

358

Valley-21

5100149

BARRY ELEMENTARY
SCHOOL
PM-Michael Ngai

560

n/a
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COMMUNITY

No

0921021

NTNC

Yes

0921012
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1/2/2009

Yes

Yes

9921021

1/5/2009

Yes

Yes

9921006
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7/7/2015

7/1/2018

No

No

5/26/15

5/31/ 2018

Yes

No
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1Q/2019 - 10.0

SRF-STATE

No

10/2019-21.7

STATE

No
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1/9/2012

11/1/2013

10/16/2011

6/26/2013
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$202,191.00

12/2/2015

8/27/2015
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8/11/2016 (incomplete)

No
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New Well/Source

Consolidation
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5/1/2019 - No Changes. 11/1/2018 - A bid has been awarded and the LMCSD board is working on the contract.
7/20/2018 - Contractor bid documents will be opened on 7/24/2018, then chosen contractor will have 180 to complete
project. 6/8/2018. Issued an amended compliance order for Los Molinos CSD. RTC deadline set for March 1, 2021.
5/30/2018 - A Funding Agreement was executed in March 2018 and the engineer is finalizing plans and specs.
10/27/2017 - DFA is waiting for the system's financial information before processing the FA. 8/14/2017 - No changes
since last update. 6/19/2017: Inquiry about the project completion timeframes needs to be directed to DFA. 5/8/2017 -
The ERU is waiting for an approval/acceptance letter from the NMFS in order to give environmental clearance. The EPA
had to help convince the NMFS that the State Water Board is recognized as a Federal Lead Agency. 1/17/2017 -
Waiting on DFA to review letter from Fish & Wildlife; still approximately 2 months away from executing a FA.
11/7/2016 - DFA recieved service agreements and financial package from WS. Technical and financial has been signed
off. The Environmental Review Unit {(ERU) is sending a letter to US Fish & Wildlife (USFWS) requesting comments by
12/7/2016. Once positive confirmation is recieved from USFWS the DFA will draft the funding agreement. 8/16/2016 -
Planning Project has been completed and FAAST application submittal for a new well construction grant is pending
review and approval of Draft Water Service Agreements (By Gary Chan, LMCSD, and CSD attorney) and Financial
Package (by Jim Lowden with LMCSD). 4/20/2016 - A required CEQA study (Inititial Study/Mitigated Negative

5/1/2019 - PS&E has been reviewed. DFA is working on financial clearance for the project. 11/01/2018 - Design PS&E is
at 90% and waiting for Sutter County and DDW review. 7/20/2018 - Design plans and cost estimate are at about 80%,
then when complete, Sutter county will review. 5-30-2018 - Environmental clearance is still pending a few items that
need to be submitted from the city. Design/build contract has been awarded to a contractor and design is nearly
complete. 10/27/2017/ - The City of Yuba City just sent out RFPs to local design firms for the project design. Deadline
for the proposals is 11/10/2017. Survey and design timeline will take about 3-6 months. The ERU may only need partial
plans to begin reviewing and complete the environmental package. 8/15/2017 - Yuba City is still drafting plans for
submittal with a construction FA application. No application material has been submitted yet. 6/19/2017: There is no
deadline for submitting preliminary design plans. Compliance order RTC set at 5/31/2018. Inquiry with DFA made
regarding discrepancy with who is waiting for what in an email from the City on 6/17/2017 that states the following:
The City submitted a pre-construction agreement application to the SWRCB in September 2016. The City’s project
manager, Gurtej, has called on a monthly basis to find out the status of the agreement. We still have not received
definitive direction. At this point, we are waiting to see if the pre-construction agreement is going to be approved, or if
the City will need to front the costs for the survey and design so that we can proceed with the construction agreement.
5/9/2017 - There has been no word from the City of Yuba City as to whether they have drafted preliminary design plans
for the DFA's technical review. The DFA is reaching out to the City again to see where they are at with Plans and
Specifications. 1/17/2017 - Construction Application is still under review by the DFA. 8/16/2016 - For this quarter
CRWA just recieved completed CEQA documentation from the City fo Yuba City in an effort to help complete the FAAST
application for contstruction funding. The water system is still on bottled water. 4/8/2016 - As the surviving entity, the
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yes yes

yes yes
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Valley-21

5100145

WINSHIP
ELEMENTARY
SCHOOL
PM-Fabian Ramos

38

n/a
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NTNC

Yes
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9/9/2013

Yes

Yes
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9/9/2013

Not specified

Yes

No
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1Q/2019 - 16.0

SRF
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12/6/2016- Winship is working on
preparing and submitting the
construction application. (PETE)
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New Well/Source
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5/1/2019 - The Funding Agreement was executed on 4/3/2019 and construction will start in June of 2019. 11/01/2018 -
Consulting firm is working on construction bid documents and is expected to be completed soon. 7/20/2018 - Funding
Agreement was issued to the school district on 7/2/2018 and waiting to be signed by the school. Once signed, the FA
needs to be signed by the Deputy Director. 5/30/2018 - No change, still waiting on funding agreement to be executed.
3/13/2018 - Environmental review has breen cleared and funding agreement documents are being prepared and funds
allocated, legal and manageral review being performed. Should take about 4 months to get agreement executed.
10/27/2017 - Plans have been finalized for the construction project and environmental review/consultaion is
underway. 8/15/2017 - No change since last update. 6/19/2017: System has submitted application for construction
funding, there's nothing they can do to expedite the funding process. 5/9/2017 - Construction funding processing has
been delayed, due to "per connection” grant cap issues as well as the local tribe getting involved with this project. Best
guess for FA execution is September or October according to the DFA. 1/17/2017 - Full FA application was submitted in
December 2016 - under DFA review. 11/7/2016 - FAAST application documents are still in the process of being
completed. 8/16/2016: The Valley District recently approved the production well design for the water system. The
engineer for the project is currently working on the FAAST application for construction funding. 6/9/2016 - A test well
was recently successful in locating good water bearing strata. As soon as this SRF planning study is complete, a revised
compliance order will be issued with a compliance deadline - which will be 3 years from date of issuance, maybe
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Vineyards
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No

Yes

2015-9600024
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10/7/2014

7/1/2017

Yes

No
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102017
202017

Well 1) - 32.0

Well 1) - 38.3

302017 (Well 1) - 36.3, 402017 {Well 1) 34,

102018 {well 1) 34 202018 {Well 1) 30, 302018
{well 1) 24, (Well 1) 35 4Q2018, (Well 1) 36 4Q 2018

e, i, ponren, e,

PRIVATE

No
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N/A

N/A

ED_005173_00000034-00437



N/A

N/A
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Fresno County submitted constrcution app
on their behalf to consolidate them into
Cantua Creek FCSA#32. App was submitted
April 2017

N/A
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N/A

N/A
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N/A

Consolidation
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5/3/2019 Same as previous. 11/13/2018 Same as previous. 8/13/18: Same as previous. 5/21/18: Same as
previous. 2/12/2018: No specific response, DFA is projected to issue the funding agreement to FCSA 30/32 in
April 2018. 11/6/17: No update at this time. A funding agreement has not been issued for the FCSA 30/32.
8/7/17: No specific update, DDW will proceed to issue revised compliance order after Division of Financial
Assistance concludes that a funding agreement will be issued to Fresno County for FCSA 30/32 projects.
6/20/17: DDW will consider issuance of a revised compliance order. 4/27/17 - No status change from previous
update. 2/6/17 update: CCV submitted letter in support of consolidation with FCSA 32. FCSA 32 has begun
developing a consolidation agreement under the DWSRF Planning Study. 11/7/16 No change in status. 8/16/16
update: Funding agreement issued to FCSA 30/32 on 8/9/16 for planning to evaluate groundwater for FCSA
32/Cantua Creek. CCV still proposes to consolidate with FCSA 32 as part of the construction project. 6/14/2016:
Proposed solution is now evaluating groundwater for the Cantua Creek community. New funding agreement to
change the scope of the planning study is under development, and should be issued in the next month or two.
That project would have an 18 month timeline, and would include a test well and design of two completed wells
and distribution system. DWR may be funding distribution system replacement separate from the DWSRF
project. OLD UPDATES: We believe this system will participate in a consolidation project currently in an SRF
planning study by FCSA #30 & 32 {1000019 & 1000359) 9/17/15 met with Fresno Co special districts regarding
the FCSA 30/32 project on 9/11/15. Project includes consolidation of CCV with FCSA 30/32 system, and creation
of a new CSA to cover expanded service area. 1/12/16 No change in status; 5/4/16 update: No change in status.
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It appears that the consolidation project received Prop 1 funding in August 2018 and the entire funded
project {(more than just the consolidation) has an estimated completion date of Feb 2020. EPA recommends
that a revised order be issued to the system to reflect dates in the funding agreement.
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Fresno-23

1010039

Caruthers CSD

2103

672

COMMUNITY
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No

923003

1/15/2009
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Yes

Yes

2009-923003
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1/15/2009

3/21/2018

No

No
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Well 3 - Standhby

Well 4 - Inactive

102017 {Well 5) - 10.5 ug/L

102017 {Well 8) - 10,1 ug/L, 202017 (wWell 5} -
11.5, 302017 {Well 5} - 12.3, 402017 {well 5} -

13.3, 202017 (Well 6) - 10.4, 302017 (Well6) - 9.8,

402017 {Well 6} - 9.4, 102018 {Well 5) 14,
102018(Well 5} 13, 1Q2018{Well 6) 12,
102018{Well 6) 12 202018(Well 5) 13, 202018
(Well 6) 12, 302018 (Well 5) 12, 302018 {Well 6)
11. 402018 (Well 5) 12, 402018 {Well 6} 11,
102019 (Well 5) 14. 1Q2019 (Well 6} 6

STATE

No
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1/11/2007

5/25/2010
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12/14/2011
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2/17/2012

Yes
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3/21/2013
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3/21/2018

Treatment
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5/3/2018 Same as previous. 11/13/2018 Same as previous. 8/15/2018. Plans and specificaitons for the arsenic
treatment plant have been approved. 5/21/18: DDW recently received plans and specifications for the aresenc
treatment plant. DDW will reivew and provide comments. 2/12/18: No Specific Update. 11/6/17 - No sepcific
update. A funding agreement has not been issued for this project. 8/7/17 - DFA is waiting for additional
documents for environmental clearance before SRF funding agreement can be issued. 6/15/17 — No specific
update; DFA update needed on arsenic treatment funding. Water system has executed additional funding
contract with DFA for a feasibility study to address EDB violation in Well 3 and 1,2,3-TCP contamination in Wells
3 and 5. The water system is planning for that selected construction project to include expanding the proposed
arsenic treatment in the case that a new production well also exceeds the arsenic MCL 4/27/17 - Bids for
construction of arsenic treatment exceeded the remaining project budget. Water System is working direct with
DFA to continue project either through a readvertisement of the bid or co-funding the project with SFR (which
would require amending the environmental documents). 2/6/17 update: Phase 3 is out to bid, to be awarded in
February 2017. 12/12/2016- Project is on schedule. Water treatment phase is being advertised. 11/7/16
update: No chan